

Schedule 2024

First Quarter January - March

January 2024		
7th January	Heol y Cyw	Footpath Maintenance
14th January	Newport Wetlands	ТВС
21st January	Merthyr Mawr	ТВС
28th January	Radyr Woods	Pond Clearance
February 2024		
4th February	Radyr Woods	Pond Clearance
11th February	Newport Wetlands	ТВС
18th February	Merthyr Mawr	ТВС
25th February	Margam Park	Hedge Laying
March 2024		
3rd March	Margam Park	Hedge Laying
10th March	Newport Wetlands	ТВС
17th March	Margam Park	Hedge Laying
24th March	Margam Park	Hedge Laying
31st March	Merthyr Mawr	ТВС

No experience is necessary to take part and full training is provided on the day. It is advisable to consider wearing clothes that protect you from the elements and to mitigate against any likely hazards from working outdoors e.g. sturdy footwear ideally with steel toe caps. First aiders will be present on the day. As we are working outdoors, toilet facilities may not always be available. More details about the task are posted on our website and social media channels a week prior along with instructions on how to book your place.

If you have any questions then please e-mail info@cardiffconservation.org.uk

www.cardiffconservation.org.uk